Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Verizon Wireless

For Period: January 03
Prepared by: Jenny Thompson, TCS (for Verizon)
Request Date [Proj./Actual |Phasel |RequestDate (Proj./Actual

PSAP Phase | Phase | Solution |Phase Il Phase Il Deployment Status
Eastern Shore 9-1-1 (Accomack) 06/28/99 11/28/2000 [NCAS 9/25/2001]| 12/10/2002(Live Phase | & Il
Alexandria City Police Department 02/14/00 12/10/2002 |[NCAS 7/12/2001 Live Phase |- CPE/CAD issues for Phase ||

Stand-alone deployment; FOC on PSAP 911 trunks scheduled for approx. April
Alleghany County Sheriff's Office 06/04/02 12/1/2002 2003
Amelia County 911 01/13/03 1/29/2003 |NCAS Live 1/29/03
Arlington Emergency Communication Cente 02/03/00 11/20/2001 |[NCAS 7/12/2001 Live Phase |- Ready for Drive testing for Phase ||
Augusta County Government Center 12/09/02 6/15/2003 [NCAS VZW actively deploying.
Bedford County Sheriff's Office 02/03/00 12/11/2002 |[NCAS Phase | Live as of 12/12/02
City of Bristol Police Department 01/29/02 12/15/2002 [NCAS VZW actively deploying- PSAP agrees to mid-Feb deployment date
Brunswick County Sheriff's office 03/18/02 9/14/2002 |NCAS No PSAP trunk FOC per MAST. PSAP CPE ready Feb. 2003 per MAST.
Caroline County Fire and Rescue 06/25/02 12/22/2002 |[NCAS Tested 12/4. No PSAP trunks to S/R per Verizon LEC
Carroll County Sheriff's Department 10/26/99 11/15/2002 |[NCAS Geo-Comm is currently reviewing maps/traffic plans
Charles City Sheriff's Department 10/16/01 12/18/2002 |[NCAS Phase | Live 12/19/02
Charlotte County Sheriff's Office 04/20/98 12/13/2002 |NCAS Phase | Live 12/13/02
City of Chesapeake Police Department 06/22/99 8/28/2000 [NCAS 3/28/2001 Live Phase |
Chesterfield Police Department 06/30/99 6/30/2000 [NCAS 2/7/2001] 12/11/2002|Live Phase | & Il
Clarke County Communications 02/03/00 NCAS
Colonial Heights Police Department 03/06/02 12/10/2002 Phase | Live
Covington City Police Department 05/01/02 11/30/2002 VZW trks comp 1-9-03. PSAP trunks should be comp Mid-Feb. per PSAP
Culpeper County Sheriff's Office 02/03/00 NCAS
Cumberland County Sheriff's Office 01/13/03 7/13/2003 [NCAS VZW actively deploying
Danville Emergency Services 02/09/00 1/16/2002 [NCAS Phase | Live

PSAP Wireless Trunks not ready until Mar-May 2003; PSAP needs to re-submit
Dinwiddie Sheriff's Office 10/16/01 TBD NCAS 8/8/2002 request when ready to accept Phase | data.
City of Emporia Police Department 09/17/01 12/10/2002 |NCAS Phase | Live 12/10/02
Fairfax County Police Communications 02/03/00 10/25/2000 [NCAS 7/12/2001 PSAP CAD display problems
Fauquier County Sheriff's Office 02/14/00 6/8/2001 |NCAS Live Phase |
Floyd County Sheriff's Department 12/16/02 7/17/2001 [NCAS VZW actively deploying
Franklin County Communications Center 11/26/02 5/24/2003 |NCAS VZW actively deploying
Franklin Police Department 11/20/02 1/16/2003 |NCAS LIVE 01/17/03
Frederick County Sheriff's Office 09/01/00 NCAS 7/23/2001 No RF Coverage. Shentel Analog system coverage.
Fredricksburg Police Department 02/03/00 10/15/2002 [NCAS Spotsylvania trunks will serve Fredricksburg
Gloucester County Sheriff's Department 10/03/01 10/31/2002 [NCAS Tested 12/4. PSAP trunks not ready per Verizon LEC-should be late Feb 2003

Live 12/02/02, but notified by PSAP that they never submitted a request; turned
Goochland County Sheriff's Department 03/14/02 12/11/2002 |[NCAS off Phase | service at direction of PSAP
Grayson County Sheriff 10/26/99 NCAS No Coverage
Greensville Sheriff's Office 02/14/00 TBD NCAS PSAP CPE not ready; 4-month extension granted, ready 1Q2003
City of Hampton 911 06/16/99 2/28/2000 [NCAS 3/21/2001 4/26/2002|Live Phase | & Il
Hanover County 911 11/09/00 2/19/2002 [NCAS 8/7/2002|Live Phase | & Il
Henrico County Police Department 07/14/99 6/30/2000 |NCAS 10/18/2001 8/31/2002|Live Phase | & Il
City of Hopewell Police Department 07/26/01 10/9/2002 |NCAS Live Phase |
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Isle of Wight County Sheriff's Office 09/25/01 12/30/2002 [NCAS LIVE 12/30/02
James City 911 Dispatch 11/21/00 11/1/2001 |NCAS 4/4/2001 5/14/2002|Live Phase | & Il
King William County Sheriff's Office 10/16/02 12/20/2002 [NCAS VZW actively deploying
West Point Fire and Rescue 01/24/02 12/20/2002 [NCAS Live Phase |
Lancaster County Sheriff's Office 09/17/02 1/29/2003 [NCAS Live Phase |
Loudon County 911 02/03/00 10/23/2000 [NCAS 7/12/2001 Ready for C&A/922 testing
Louisa County Sheriff's Department 12/04/01 10/1/2002 |NCAS PSAP not ready. Live Phase | 10/1/02
No Coverage- possible routing from other PSAPs- MAST is working with PSAP
Lunenburg County Sheriff's Office 01/09/02 5/31/2003 |NCAS to determine.
Mecklenburg County 911 Center 01/22/03 5/31/2003 [NCAS Per MAST- PSAP will not be ready for 30-45 days from 1/23
Middlesex County Sheriff's Office 09/18/02 5/19/2003 [NCAS PSAP just placed trunk orders service request received 11/20/02
Blacksburg Police Department 12/18/02 NCAS VZW Actively deploying
Christianburg Police Department 03/08/01 NCAS VZW Actively deploying
Montgomery Sheriff's Office 02/14/00 10/3/2002 [NCAS LIVE Phase |
New Kent County Sheriff's Office 09/17/01 12/11/2002 |[NCAS Live Phase |
City of Newport News Communications Cen 06/25/99 3/23/2000 [NCAS 5/17/2002|Live Phase | & Il
Norfolk 911 Executive Department 06/28/99 3/30/2000 [NCAS 4/1/2001 5/14/2002|Live Phase | & Il
Northumberland Sheriff's Office 09/19/02 1/29/2003 [NCAS Live Phase |
Orange County Emergency Communicationd  02/03/00 9/30/2002 |NCAS Live Phase |
Patrick County Sheriff's Office 11/08/01 1/21/2003 |NCAS LIVE 1/21/2003
Petersburg Police Department 02/03/00 10/29/2002 |NCAS Live Phase |
Pittsylvania County Sheriff's Office 02/03/00 3/19/2002 |NCAS 4/4/2002 Moto Switch
Poquoson Police Department 07/15/98 12/20/2002 [NCAS Live 12/20/02
City of Portsmouth Communications Center 06/16/99 3/29/2000 |NCAS 3/20/2001 8/2/2002|Live Phase | & II
Powhatan County Sheriff's Office 06/14/99 7/12/2000 |NCAS Live Phase |
Sprint S/R (Farmville) not NCAS capable until Feb. 2003. VZW trks comp to
Farmville Police Department 01/23/03 5/31/2003 [NCAS Farmville
Prince George County Police Department 12/10/01 12/17/2002 |NCAS Ready for drive testing. Live Phase | 12/17/02
Prince William 911 Communications 02/03/00 10/8/2002 |NCAS 7/12/2001 Live 10/08/02
Pulaski County Sheriff's Office 06/26/01 11/19/2002 |NCAS Live Phase |
City of Radford Police Department 12/18/02 VZW actively deploying
City of Richmond Emergency Communicatio]  07/14/99 7/7/2000 |NCAS 9/6/2001 8/5/2002|Live Phase | & II
Per ATC- PSAP has not ordered trunks as of Jan 2003- requested Town of
Roanoke City Communications Department 01/16/01 9/26/2002 |NCAS Vinton to rescind request
Vinton Police Department 02/02/01 9/26/2002 [NCAS 9/20/2001 Live Phase |
Rockbridge County Sheriff's Department 03/29/00 1/16/2003 [NCAS 5/23/2002 LIVE 1/16/03
Salem City Police Department 11/30/00 9/26/2002 [NCAS 3/6/2002f 11/21/2002|Live Phase | & Il
Smyth County Sheriff's Department 04/18/02 NCAS No Coverage
Southampton County Sheriff's Office 11/15/01 10/31/2002 |NCAS Testing Complete- Per Steve M- does not want to turn up until mid-Feb 2003
Spotsylvania County Sheriff's Department 04/09/97 8/30/2002 |NCAS Live Phase |
Stafford County Sheriff's Office 03/29/02 10/3/2002 |NCAS 4/1/2002 Ready for C&A/922 testing
City of Staunton Police Department 12/17/02 VZW actively deploying
City of Suffolk Police Department 02/03/00 3/29/2000 [NCAS 3/26/2001 5/17/2002|Live Phase | & Il
Surry County Sheriff's Office 11/16/01 11/15/2002 PSAP injunction delay per LRK - will not be ready to deploy until April 2003
Will not be ready until completion of Jefferson and High Street tandems (in late
Sussex County Sheriff's Office 11/29/01 10/31/2002 [NCAS February)
Virginia Beach Communications 06/14/99 4/13/2000 [NCAS 3/13/2001
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Warren County Sheriff's Department 11/16/01 NCAS No Coverage

Washington County Sheriff's Office 01/04/02 11/15/2002 |NCAS VZW actively deploying- PSAP agrees to mid-Feb deployment date
Westmoreland County Sheriff's Office 12/27/00 1/29/2003 [NCAS Live Phase |

Williamsburg Police Department 12/01/00 12/20/2002 |NCAS Live Phase |

Wise County Sheriff's Department 09/09/02 3/9/2003 TCS processing RF data for deployment- VZW actively deploying
York County Communications 06/14/99 2/10/2000 |NCAS 9/10/2001 4/2/2002|Live Phase | & I
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